
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT EPA Region 5 Records Ctr.

I. HEADING

Date: June 27, 1997
284419

Subject: Fros£ Manufacturing Company, Kenosha, Kenosha County,
onsii

EPA, Region 5, Chicago

E.
K.
R.
D.
B.
B.
T.
G.
J.
U.S.
U.S.
J.
A.
B.
S.

Watkins, OSWER, Wash.,D.C.
Mould, OSWER, Wash.,B.C.
Karl, Branch Chief, ERB, Chicago
Bruce, Section Chief, RS-II
Messenger, Chief, U.S. EPA ESS
Henning-Guria, U.S. EPA ESS
Lesser, U.S. EPA Off. Public Affairs
Narsete, U.S. EPA Off. Public Affairs
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POLREP # 17 (June 23 - June 27, 1997)

II. BACKGROUND

Site No: A551
CERCLIS No: WID006090286
Response Authority: CERCLA
State Notification: Yes
Status of Action Memorandum:

III. SITE DESCRIPTION

Delivery Order No: 5001-05-413

NPL Status: Non-NPL
Start Date: March 10, 1997
Approved (Signed January 15, 1997)

IV.

A.

See initial POLREP.

RESPONSE INFORMATION

Actions Taken

Two Baker tanks were demobilized from the site.
Removal of contaminated ventilation system on the roof of
the main building was completed.
The holes in the main plant roof, caused by the removal of
contaminated ventilation system were sealed.
Removal of contaminated ventilation system on the roof of
the foundry building was initiated.



0 Electrical switch shed in the courtyard was removed, and the
debris placed in the non-hazardous rolloff box.

0 Fourteen 20-cubic yard roll-off boxes with 15-cubic yards
each of hazardous debris were delivered to City
Environmental in Detroit, Michigan under manifest number
MI4843336, MI4843337, MI4843338, MI4843340, MI4843341,
MI4843342, MI4843343, MI4843344, MI4843345, MI4843346,
MI4843347, MI4841137, MI4841138, and MI4841139.

0 Two 15-cubic yard roll-off box with 15-cubic yards of non-
hazardous debris were delivered to Waste Management
Southeast Wisconsin in Franklin, Wisconsin.

0 Removal of the contaminated concrete wall and pad in the
room adjacent and south of the plating room was completed.

0 The plating room roof was braced as needed. The plating
room columns were constructed of either brick or cross-
hatched reinforced iron beam. The foundation of the cross-
hatched reinforced iron beam columns were either brick on
top of sand with concrete surrounding the column on top of
the bricfy or concrete surrounding the column on top of the
different layers of concrete floor.

0 One load of 1,500 pounds of insulated copper wire was
recycled at Miller Compressing Co., Milwaukee, Wisconsin.

0 A 1,500-gallon poly tank was cleaned and readied for
shipping.

0 Drums number 168 and 169 were added to the decontamination
water. Drum number 163 was added to the hazardous wastes
solids waste stream.

0 Twelve soil samples were collected from grided squares in
the plating room floor, after a one foot lift of
contaminated soil was excavated and stockpiled. The samples
were analyzed with a XRF 920. The results indicated that
all the samples were above the U.S.EPA site cleanup
standards for chromium, ten samples above the standards for
copper, six samples for arsenic, and three samples for zinc.

0 Lead contaminated dust from the foundry building's gutters
was removed and the down spout area was decontaminated. The
material from the gutters was put in the hazardous waste
solids rolloff box for disposal. The two downspout pipes on
the north side of the foundry building that were under the
sidewalk were sealed with a cement plug.

0 Two small baghouse structures were removed from the
courtyard of the main building. The debris were placed in
the hazardous wastes solids waste stream.

B. Next Steps

0 Disposal of waste streams.
0 Remove contaminated ventilation systems on foundry building

roof.
0 Remove contaminated soils from the plating room.



0 Remove contaminated soils from courtyard area, the former
transformer area in the east alley, and contaminated areas
of the east alley.

0 Epoxy seal exterior plating room wall.
0 Remove contaminated baghouse structures.
0 Clean rafters in foundry building of lead contaminated

dusts.
0 Pump out water from machinery pits in foundry building and

seal pits.

V. COSTS

Extramural Costs;

Total Cleanup Contractor (ERCS) Costs $584,922
START $39,160
Total, Extramural Costs $624,082

Intramural Costs;
U.S. EPA $31,806
Total, Intramural Costs $31,806

TOTAL SITE COST $655.888
Project Ceiling $973,900

Project Funds Remaining (percentage) 67%

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.



VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Containment

Non-haz debris Solid 610 cy rolloff

Scrap metal Solid

Scrap metal Solid
(Engine with
flywheel)

Scrap metal Solid
ir>ress)

Copper metal Solid

D007 haz waste Solid

Transformers Solid

Asbestos Solid

280 cy rolloff

6,000 Ib N/A

60,000 Ib N/A

8,804 Ib N/A

715 cy rolloff

20 cy

N/A

rolloff

Decontamination Liquid 17,150 gal tanker
Water

PCB's Solid 2,050 Ib. drums

Flammable Liquid Liquid 4,344 gal tanker

Treatment

Landfill

Recycle

Recycle

Recycle

Recycle

Landfill

Recycle/
Disposal

Landfill

Treatment

Incineration

Incineration

Disposal

Best Disposal
Co., Menomonee
Falls, WI

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

City Environ-
mental, Inc.,
Detroit, MI

S.D. Meyers,
Tallmadge, OH

Pheasant Run
Recycling &
Disposal
Facility,
Bristol, WI

Cyanokem,
Detroit, MI

SD Myers, Inc.
Tallmadge, OH

Michigan
Recovery
Systems,Inc.
Romulus, MI



FROST MANUFACTURING SITE
Phone (414) 652.2347 Fax (414) 652.2348

TECHNOLOGY CORPORATION

EPA 414.652.3057
ECOLOGY & ENVIRONMENT 414.657.0182

INCLUDING THIS COVER SHEET THERE BEING TRANSMITTED!

COMPANY:

PHONE: FAX:

DATE:

FROM:
A.l/^fe/ uSEW

COMMENTS.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (414) 652-2347

6523 SOUTH 14TH AVENUE KENOSHA, WI 53143



*************** -JOURNPL- Jk************************ DflTE JUN-27-1997 ***** TIME 13=24 *** P. 02

NO. COM PPGES FILE DURATION X/R IDENTIFICRTION

8003543540
8003543540
13145306854
13145306854

13145361655
18474375945
17738901270
13145306854

3145306854
18474375945
18474376064
18474375945
13145361655

8473362697
8473362697
3145356446
8473362697
17738901270
18474375945
18474376629

6167442490
17738901270
17738901270
13123539176
17738901270
17738901270
17738901270
E

3145306854
312 578 9345
17738901270

8474375945
847 437 3408
13145306854
E

312 578 9345
OSUER
USEPfl ERB
ORC
US COftST GUflRD
US FISH
WDNR
KRELJSON KENOSHfl
RMUNGUAFOR
PUBLIC flFFRIRS
18474375945

16095309055
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57
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62
63
64
65
66
67

OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
631
OK
OK
410
410
OK
OK
OK
634
OK
OK
OK
544
407
OK
405
405
405
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK
OK

002
003
008/008
003/003
004
005/005
004/004
003/003
002/002
004
004/004
000/003
003/003
001/001
001
001
001
003
016/016
000/003
003/003
003
002
000/002
000/001
016/016
000/002
000/002
000/002

002/002
002
002
002/002
002
002
001
009/009
001/001
002
005/005
005/005
005/005
005/005
005/005
005/005
005/005
005/005
005/005
002/002
007
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165
166
167
168
169
170
171
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173
174
176
177
178
179
180
181
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183
186
187
188
189
191
192
193
193
193
194
195
196
197
198
199
200
201
202
203
204
204
204
204
204
204
204
204
204
205
206

00: 01 '56
00: 02' 25
00: 08' 27
00: 01 '48
00: 02' 26
00:02'07
00: 01 '46
00:04'43
00: 00' 56
00: 01 '14
00: 01 '33
00: 00' 00
00:01'41
00: 00' 40
00:01'26
00:01*27
00:00'57
00: 01 '33
00: 37' 02
00: 00' 00
00: 02' 17
00:01*53
00:01'26
00:04'38
00: 03' 05
00: 06' 24
00:00*34
00:00-33
00:00'33
00: 01 '09
00: 00' 40
00: 01 '10
00: 01 '18
00:00*53
00: 00' 49
00: 00' 43
00: 10' 05
00:00-37
00: 01 '16
00: 02' 39
00:01*56
00:01'56
00:02-31
00:02-38
00: 01 '55
00:02-36
00:03-36
00:01-56
00: 00' 39
00:03*22

RCU
RCU
XMT
XMT
RCU
XMT
XMT
XMT
XMT
RCU
XMT
XMT
XMT
XMT
RCU
RCU
RCU
RCU
XMT
XMT
XMT
RCU
RCU
XMT
XMT
XMT
XMT
XMT
XMT
XMT
RCU
RCU
XMT
RCU
RCU
RCU
XMT
XMT
RCU
XMT
XMT
XMT
XMT
XMT
XMT
XMT
XMT
XMT
XMT
RCU

81
81
8

8

8

8

8

8

3:
8
8
8

8

&
B<
3:

8-
8
8
8

6:
8
8
8

8
8
8

ES
31
31
8

8*
B<
8

E8
31
OE
US
OF
US
UE
WE
KF
PP
PL
8

16

JUN-22
JUN-22
JUN-23
JUN-23
JUN-23
JUN-24
JUN-24
JUN-24
JUN-24
JUN-24
JUN-24
JUN-24
JUN-24
JUN-25
JUN-25
JUN-25
JUN-25
JUN-25
JUN-25
JUN-25
JUN-25
JUN-25
JUN-25
JUN-25
JUN-25
JUN-25
JUN-26
JUN-26
JUN-26
JUN-26
JUN-26
JUN-26
JUN-26
JUN-26
JUN-26
JUN-27
JUN-27
JUN-27
JUN-27
JUN-27
JUN-27
JUN-27
JUN-27
JUN-27
JUN-27
JUN-27
JUN-27
JUN-27
JUN-27
JUN-27

19:57
20:04
10:12
13:42
17:09
05:33
10:35
10:42
10:52
12:11
16:06
16=24
16:30
08:36
08=39
08=42
09=09
09:11
09=22
10=35
10=45
14 = 21
14=44
15=59
16 = 09
16=17
06=45
06=49
06=53
10:06
11:19
12 = 02
12=09
12=17
13=56
07=55
09=09
10=47
11 = 45
12:27
12=30
12=32
12=35
12=37
12=40
12=43
12=46
12=56
13=10
13=17

DIAGNOSTIC

0150260237000
0150260237000
0840470777000
0840470777000
0110260477000
0840470537000
F840470577000
0800470507000
0840470777000
0150270377000
F840470577000
0000420000000
F840470577000
0840470537000
0050260432000
0050260432000
0150270237000
0150270337000
0800470507000
0800420000000
2840470537000
0110260230000
0150270237000
0800470507000
0800470507000
PI840470577000
0800470507000
0800470507000
0800470507000
6840470577000
0150270377000
0150260R30000
0800470537000
0110270337000
0150270377000
0150270337000
0840470777000
6840470577000
0150260R30000
7840470777000
R840470577000
R840470577000
2840470537000
C8444B0537000
R840470577000
8840470537000
0840470737000
R840470577000
F840470577000
0150270237000
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